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NCBC GULFPORT TIER I PARTNERING TEAM MEETING MINUTES
GULFPORT, MISSISSIPPI

JANUARY 14-15, 2014

MEETING ATTENDEES

Team Members:
Gordon Crane NCBC Gulfport, IRP Manager
Bob Fisher Navy RPM (via phone)
Bob Merrill MDEQ
Greg Roof Tetra Tech, Project Manager

Adjunct Members/Guests:
Libby Claggett Tetra Tech, Scribe
Bill Olson Tetra Tech, Project Scientist
Jon Overholtzer CH2M HILL, Project Manager
Derrick Rogers Aerostar (Day 2)
Nancy Rouse The Management Edge, Facilitator

Absent:
Lisa Nobel NCBC Gulfport

1. Meeting Opening

The meeting began at 9:00 a.m. CT. The Team checked in and shared events since the last meeting.
The ground rules were read. The meeting leader will be Greg Roof, and the timekeeper will be
Gordon Crane. Dave Felter and Paul Jobmann from Resolution Consultants were introduced to the
Team, but did not stay for the meeting.

2. Approval of Minutes

Team members reviewed and approved the October 2013 minutes.

Consensus Item: The October 2013 meeting minutes were approved as final.

A-0713-06 Bob Fisher Ongoing
Before the

next meeting

Bob F. is to review all sites with Decision
Documents for the LUC inspection.
Update 01-2014: This is in progress.

A-0713-15 Bob Fisher Done By 8/6/2013
Bob F. is to determine the status of the LUC
MOA within the Navy.

3. Previous Plus/Delta and Parking Lot

Team members reviewed and updated the parking lot and reviewed the October 2013 plus/deltas.

Plus/Delta

+ 
Bill’s presentations Bob F. not present at meeting
Phone system worked well Meeting room locked
Made different meeting room work Started meeting late
No side bars
Finished agenda (Day 1)
Good relationships among Team members
Ice breaker on Day 2
Bob F. able to be on the phone for Days 1 and 2
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Plus/Delta

+ 
Good communication in spite of not all physically
at the meeting

4. Agenda Review

Team members reviewed the agenda and made modifications accordingly.

5. Tier II Update

There is nothing new to report; there has not been a Tier II meeting since the last meeting. Team
members discussed possibly asking for Tier II’s input regarding a background study at NCBC Gulfport.

6. RPM Update

Resolution Consultants have been put in place with contracting for NCBC Gulfport and will be working on
Sites 7 and 8. Tetra Tech will be used as long as they have funding.

Bob F. has requested the cost to complete for NCBC Gulfport be increased.

The NCBC Gulfport public website is working; the Meridian site is in progress.

7. Base Update

The off-base construction road agreement has been sent to M. C. Drake and her attorney. The Navy
attorney has spoken to Ms. Drake’s attorney regarding the agreement. Navy contracts have not sent the
information to CH2M HILL at this point. The agreement is to remove the construction (access) road the
Navy built when working to clean up the site. If the agreement to remove the road is not signed, it was
suggested the road be fixed and the wells be maintained, fenced, and monitored.

8. RAB Meeting Review/Community Involvement

Since no RAB members were present for the meeting, a round table discussion was held. The RAB
meeting process changed from presentations to poster sessions, and it was commented during the round
table discussion that the process works well.

Action Item: Gordon is to provide Nancy and Libby with the newest installation map with IR sites and
Site 11.

Team members agreed that at the April 2014 (or next) RAB meeting, Site 8 should be discussed.

Nancy provided website content for Site 8, and it will be reviewed before going public. Nancy will proceed
to work on Site 3. The Environmental Restoration Program (ERP) brochure is being updated. ERP is the
acronym being used (instead of Installation Restoration Program [IRP]) at NCBC Gulfport. Site 11 will be
added to the ERP update.

9. Site 1 Proposed Plan

A-1013-01
Bob Fisher /
Greg Roof

Done
By

11/8/2013
Bob Fisher and Greg are to discuss Navy legal
comments and rewrite the Site 1 Proposed Plan.

A-1013-02
Greg Roof /
Bob Fisher

Done
By

11/8/2013
Greg and Bob F. are to discuss the design for
Site 1.
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The Site 1 Proposed Plan was reviewed by Navy legal with comments on contaminants of concern
(COCs). A Feasibility Study (FS) Supplement (letter) was prepared to clarify the COCs and other
comments from Navy legal and to ensure all parties are on the same page. Greg provided a presentation
to the Team regarding the Site 1 FS Supplement and reasoning for COCs (whether retained or
eliminated) and the remedial action.

The remedial action at Site 1 will include excavation of “hot spots” to eliminate dieldrin as a COC in
surface soil. Groundwater long-term monitoring (LTM) will be conducted to ensure degradation and no
undetected migration of PCE, iron, manganese, and thallium. There are no defined COCs in subsurface
soil, surface water, or sediment. The existing soil cover will be maintained to protect against exposure to
buried waste. The land use control (LUC) will be used to provide an administrative layer of protection for
buried waste and groundwater.

Action Item: Greg is to find a presumptive remedy landfill site, pull the ARARs, and review and provide
to Bob F.

10. Site 2 Feasibility Study

A-0713-14 Greg Roof Done
By

7/19/2013
Greg is to send the Site 2 RAA and the Exit
Strategy to Bob F.

Bill provided a presentation on the reasoning, COC selection (whether retained or eliminated), and
remedial action for Site 2 (similar situation to the reason for the Site 1 FS Supplement). The basis for the
presentation was to clarify the COCs and ensure all parties are on the same page.

The remedial action for Site 2 includes the construction of a soil cover to prevent direct contact and LUCs
to manage site use and receptor exposure. Subsurface soil will have LUCs to manage site use and
receptor exposure. Groundwater LTM will be conducted to ensure degradation and no undetected
migration of DCE, arsenic, and iron. There are no defined COCs identified for surface water or sediment.
A soil cover will be installed to protect against exposure to buried waste. The LUC will be used to provide
an administrative layer of protection for buried waste and groundwater.

11. Site 3 Construction Update

A-1013-05 Greg Roof Done
By

11/1/2013

Greg is to adjust the date for the Site 3 Decision
Document before sending the Exit Strategy to
Team members.

Jon provided a presentation on the Site 3 construction status. Site 3 was graded reusing materials from
the site and covered with soil. The cover was graded to meet the shape required by the remedial design.
After grading, the cover material was compacted. Soil density testing was conducted to measure the
effectiveness of the compacted landfill cover material. The irrigation system will be cut into the surface of
the soil cover; after which, top soil will be spread and turf will be laid.

12. LTM for Sites 4, 6, and 8

A-0413-07
Charles Cook/
Bob F.

Done 8/30/2013

Charles is to modify the BOA contract for Sites 4
and 6. Update 07-2013: Per Bob F., the
contract is in place, and he will check the status.
Update 10-2013: There were issues in the
Statement of Work, and the contract had to be
rewritten. Update 01-2014: The contract was
modified.

The LTM reports for Sites 4 and 6 are in progress, and Site 8 has been submitted draft to the Navy.
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13. Site 7 Remedial Investigation Update and Path Forward

Bill provided a presentation on the Site 7 RI Sampling Path Forward. October 2013 sampling was
conducted to provide vertical delineation; however, TCDD and TEQ were detected. There is surface
waste to the southeast of Site 7 in a forested wetland area. Bob F. suggested expanding the boundary of
Site 7 to include the forested wetland area.

Proposed activities include surface soil sampling in the forested wetland, collecting soil borings in the
southeastern cover of Site 7, using ground penetrating radar (GPR) to determine if drums or crushed
drums are present, and possibly confirming with test pits (if required). The surface soil sampling would
include up to 10 surface soil samples from the 0- to 2-foot depth interval. Subsurface soil sampling would
be conducted concurrently with the GPR survey and would include up to 9 subsurface soil samples from
the 3- to 5-foot depth interval and up to 5 subsurface soil samples from the 6- to 8-foot depth interval.

Ditches and canals to the top of the bank are part of Site 8.

14. Review Day 1

Team members reviewed action items generated on Day 1 and began a plus/delta list.

DAY 2

The meeting began at 9:20 a.m. CT.

15. Check-In/Opening Remarks

Team members shared events of the previous evening.

16. Aerostar

Aerostar has been contracted to perform LTM at NCBC Gulfport. Team members discussed who was to
mow the sites. Bob F. said it could be added to Aerostar’s contract. During the summer, Site 5 should be
mowed monthly. Gordon said he would investigate hiring someone locally to mow Site 5.

Action Item: Gordon is to investigate hiring someone locally to mow Site 5.

17. Site 8 Update

A-0113-07
Charles Cook /
Bob Fisher

Done
Before the

next meeting

Charles and Bob F. are to reengage their
supervisors and Navy legal regarding the Arndt
and Bennett properties. Update 10-2013:
Bob F. is getting the last bit of information to
Real Estate to gain a temporary access for the
road removal.

A-0713-05 Greg Roof OBE
By the end

of the month

Greg is to discuss with the Navy potential funding
mechanisms for sampling canal banks
associated with Site 8.

A-0713-07 Bill Olson Ongoing 7/24/2013
Bill is to get the Site 8 sampling map to
Mike Kuhn for inclusion on the public web site
with significant zooming enabled.

A-0713-10 Multiple Done
By

7/31/2013

Nancy, Gordon, Greg, and Bill are to provide a
draft of the Site 8 information for the public web
site by July 31, 2013.
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A-0713-18 Bill Olson Done
By

7/19/2013

Bill is to find the dioxin cleanup criteria from the
Site 8 Focused FS and email the information to
the Team. Update 01-2014: 30 ng/kg for soil is
not correct. The correct value is 4.26 ng/kg for
unrestricted soil, 38.2 ng/kg for restricted soil,
and 30 pg/L for groundwater and surface water.

A-1013-03 Gordon Crane Done
By

11/8/2013

Gordon is to engage Base Planning to determine
where recent flooding has happened at the
installation to aid in the placement of sediment
recovery traps at Sites 8B and 8C. Update
01-2014: There is no significant flooding at the
installation, and the sediment recovery traps
should stay on the footprint of the site at the
outfall.

A-1013-04 Greg Roof Done
By

12/24/2013

Greg is to issue the JM21 Site 8 LTM Work Plan
as final. Update 01-2014: The final report was
sent on 12/17/2014.

Bill provided an update on the current LTM and sampling at Site 8. The path forward is to refine the
Site 8 conceptual site model to identify fate and transport processes that have led to current site
conditions including 1) evaluating existing surface and subsurface soil data to identify potential sources
and 2) investigating aspects of site surface water hydrology and hydrogeology with regards to dioxin
mobility due to aqueous processes.

Bob M. asked if the site will be grass covered or concrete. Bob F. replied that the Navy anticipates the
site will be solidified with Portland cement and will have a clean cover of some type of hard surface
(probably asphalt). However, if there are contaminant contributions from several mechanisms, the cover
may need to be addressed differently.

Additional work includes managing (excavate/SRT) areas of Site 8 ditches where dioxin TEQs contribute
to a 95% UCL exceeding the 38 ng/kg clean up goal, determining if engineering changes to Sites 8B and
8C drainage pathways and ground surface are appropriate, evaluating disposal options for material with
dioxin concentrations exceeding the industrial TRG, establishing a standard for maintaining the current
stockpile of dioxin containing sediment on Site 8B, evaluating future needs for managing on base dioxin
containing sediment as part of the LUC, and continuing LTM for sediment and groundwater.

A concurrence letter is being prepared by Tetra Tech to perform the work at Site 8. After the letter is
submitted (within the next 2 weeks) and approved, Tetra Tech will prepare a Tier II UFP-SAP. Sampling
is anticipated to begin in April 2014. After Tetra Tech contract monies are spent, Resolution Consultants
will take over work at Site 8.

Controls (e.g., silt fence) should be considered for the around the mounds. Jon introduced that silt
fencing can rot in 2 to 3 months and create a management issue. Wattles will last longer, but may not
have the capacity needed. Gordon stated that wattles are preferred at NCBC Gulfport. Discussion
ensured regarding the proper containment for the mounds. The end result was the Tetra Tech would look
into the need for these controls and discuss pricing and installation with Bob F.

Action Item: Greg is to provide pricing on installing wattles around the mounds at Sites 8B and 8C and
include in the concurrence letter.

18. Training

Nancy provided training on Team Interaction. Nancy provided a pattern of interaction diagram she
created during the Site 8 Update. Comments noted included easy dialog between Bob M. and Bill, a lot
of affinity among Team members, broad participation as appropriate, complete participation (except for
Derrick who was here to observe), and a lot dialog between the regulator and other Team members.
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Team members also completed a Meeting Observations Form and Meeting Skills Checklist that will be
used during the next training.

19. Exit Strategy Review

Team members reviewed and updated the Exit Strategy accordingly.

20. Round Table Discussion

Team members proceeded to discuss topics that were not on the agenda.

21. Review Action Items and Consensus Items

Team members reviewed the action items and consensus items.

22. Next Tier I and RAB Meeting Dates and Agenda

Next Meeting: April 15-16, 2014 (Tuesday and Wednesday), beginning at 9:00 a.m. CT on Day 1
Location: TBD, Jackson, MS
Meeting Leader: Gordon Crane
Timekeeper: Bob Fisher
Next RAB Meeting Date: Thursday, April 17, 2014 (potentially)

Action Item: Bob F. is to check on meeting space in Jackson, MS for the April 15-16, 2014, meeting.

Action Item: Libby is to check on meeting space at the Cabot Lodge in Jackson, MS for the April
meeting.

Action Item: Nancy is to poll the RAB members to determine if Thursday, April 17, 2014, would be a
good RAB meeting date.

April 2014 Proposed Meeting Agenda

Description Presenter Time
Category/

Expectation
Meeting Opening: Check in, opening remarks,
resource sharing, announcements, head count, and
proxy assignments

Leader 15 min Standard

Review Ground Rules All 5 min Standard
Minutes Approval Leader 5 min Consensus
Action Item / Parking Lot / Previous +/Δ Review Leader  15 min Standard 
Agenda Review All 5 min Standard
Site 1 Update Greg Roof 30 min Information
Site 2 Update Greg Roof 30 min Information
Site 3 Update Greg Roof 30 min Information
Site 4 Update Greg Roof 30 min Information
Site 7 Update Greg Roof 30 min Information
Site 8 Update
LTM Update Aerostar 30 min Information
Base Update Gordon Crane 15 min Information
RPM Update Bob Fisher 15 min Information
Tier II Update Bob Fisher 15 min Information
Community Involvement Plan / RAB Meeting Review Gordon Crane 45 min Information
CNO Award Submittal Bob Fisher 15 min Discussion
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April 2014 Proposed Meeting Agenda

Description Presenter Time
Category/

Expectation
Success Stories Bob Fisher 15 min Discussion
Exit Strategy Review Greg Roof 15 min Standard
Training Nancy Rouse 60 min Learning
Round Table Discussion All 15 min Standard
Facilitator Feedback Nancy Rouse 15 min Standard
Meeting Closeout: Review dates of next meeting,
prepare next meeting agenda, review action item list,
and create +/Δ list 

Team 30 min Standard

Future Meeting Dates
Dates Location
July 15-16, 2014 NCBC Gulfport, Mississippi
October 28-29, 2014 NCBC Gulfport, Mississippi

*Note: Meetings may be held in Jacksonville, Mississippi if needed.

23. RAB Meeting Content

Site 3 finished or close to finished
Site 1 Proposed Plan, public meeting
Off-base road removal
Dioxins at Site 8, ditches
Update ERP posters

24. Plus/Delta, Meeting Accomplishments, Facilitator Feedback

Plus/Delta

+ 
Accomplished Day 1 agenda on time
Jon at the meeting
Efficient meeting
Meeting room nice
Presentations
Good discussions and interaction
Incredible meeting manager, scribe, and facilitator
Ability to resolve ongoing construction issues
immediately
A lot of information was exchanged

Meeting Accomplishments:

Site 1 – getting Team on same page with COCs
Sites 1 and 2 – process for getting buy in earlier
Discussions on how to complete actions that are split among contractors
Reached agreement on a proactive approach to Site 8
Discussion on Site 3 and decisions made to allow field work in real time – cost effective

Facilitator Feedback:

Nancy felt it was a near flawless meeting with robust dialog. The Team has reached a high trust
environment.
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Action Items

Action
Item #

Responsible
Party

Status Due Date Action Item

A-0113-07
Charles Cook /
Bob Fisher

Done
Before the

next meeting

Charles and Bob F. are to reengage their
supervisors and Navy legal regarding the Arndt
and Bennett properties. Update 10-2013:
Bob F. is getting the last bit of information to
Real Estate to gain a temporary access for the
road removal.

A-0413-07
Charles Cook/
Bob F.

Done 8/30/2013

Charles is to modify the BOA contract for Sites 4
and 6. Update 07-2013: Per Bob F., the
contract is in place, and he will check the status.
Update 10-2013: There were issues in the
Statement of Work, and the contract had to be
rewritten. Update 01-2014: The contract was
modified.

A-0713-05 Greg Roof OBE
By the end

of the month

Greg is to discuss with the Navy potential funding
mechanisms for sampling canal banks
associated with Site 8.

A-0713-06 Bob Fisher Ongoing
Before the

next meeting

Bob F. is to review all sites with Decision
Documents for the LUC inspection. Update
01-2014: This is in progress.

A-0713-07 Bill Olson Ongoing 7/24/2013
Bill is to get the Site 8 sampling map to
Mike Kuhn for inclusion on the public web site
with significant zooming enabled.

A-0713-10 Multiple Done
By

7/31/2013

Nancy, Gordon, Greg, and Bill are to provide a
draft of the Site 8 information for the public web
site by July 31, 2013.

A-0713-14 Greg Roof Done
By

7/19/2013
Greg is to send the Site 2 RAA and the Exit
Strategy to Bob F.

A-0713-15 Bob Fisher Done By 8/6/2013
Bob F. is to determine the status of the LUC
MOA within the Navy.

A-0713-18 Bill Olson Done
By

7/19/2013

Bill is to find the dioxin cleanup criteria from the
Site 8 Focused FS and email the information to
the Team. Update 01-2014: 30 ng/kg for soil is
not correct. The correct value is 4.26 ng/kg for
unrestricted soil, 38.2 ng/kg for restricted soil,
and 30 pg/L for groundwater and surface water.

A-1013-03 Gordon Crane Done
By

11/8/2013

Gordon is to engage Base Planning to determine
where recent flooding has happened at the
installation to aid in the placement of sediment
recovery traps at Sites 8B and 8C. Update
01-2014: There is no significant flooding at the
installation, and the sediment recovery traps
should stay on the footprint of the site at the
outfall.

A-1013-04 Greg Roof Done
By

12/24/2013

Greg is to issue the JM21 Site 8 LTM Work Plan
as final. Update 01-2014: The final report was
sent on 12/17/2014.

A-1013-03 Gordon Crane
By

11/8/2013

Gordon is to engage Base Planning to determine
where recent flooding has happened at the
installation to aid in the placement of sediment
recovery traps at Sites 8B and 8C.
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Action Items

Action
Item #

Responsible
Party

Status Due Date Action Item

A-1013-04 Greg Roof
By

12/24/2013
Greg is to issue the JM21 Site 8 LTM Work Plan
as final.

A-1013-05 Greg Roof Done
By

11/1/2013

Greg is to adjust the date for the Site 3 Decision
Document before sending the Exit Strategy to
Team members.

A-0114-01 Gordon Crane
By

1/30/2014
Gordon is to provide Nancy and Libby with the
newest installation map with IR sites and Site 11.

A-0114-02 Greg Roof
By

2/10/2014

Greg is to find a presumptive remedy landfill site,
pull the ARARs, and review and provide to
Bob F.

A-0114-03 Gordon Crane
By

1/30/2014
Gordon is to investigate hiring someone locally to
mow Site 5.

A-0114-04 Greg Roof
By

1/30/2014

Greg is to provide pricing on installing wattles
around the mounds at Sites 8B and 8C and
include in the concurrence letter.

A-0114-05 Bob Fisher
By

1/22/2014
Bob F. is to check on meeting space in Jackson,
MS for the April 2014 meeting.

A-0114-06 Libby Claggett
By

1/30/2014
Libby is to check on meeting space at the Cabot
Lodge in Jackson, MS for the April meeting.

A-0114-07 Nancy Rouse
By

1/22/2014

Nancy is to poll the RAB members to determine if
Thursday, April 17, 2014, would be a good RAB
meeting date.

Consensus
Number

Consensus Items

C-0712-01 The April 2012 meeting minutes were approved as final.

C-0712-02
Team members reached consensus to have a monthly call on the first Monday of the
month at 2:00 p.m. EST. If the first Monday is a holiday, the conference call be held the
following Monday.

C-0712-03
The Team reached consensus that the RAC member’s status on the Team will be
changed from core to adjunct due to reduced activity.

C-0113-01 The July 2012 meeting minutes were approved as final.

C-0113-02
Team members reached consensus that the web site will be developed using the rapid
website approach.

C-0113-03
The Team reached consensus to have a full day meeting on Wednesday, April 17, 2013,
and a ½ day meeting on Thursday, April 18, 2013, with the RAB meeting on Thursday,
April 18, 2013, in the evening.

C-0413-01 The January 2013 meeting minutes were approved as final.

C-0413-02
The Team reached consensus that the Site 8 LUC boundaries should be extended to
include the on-site impacted ditches.

C-0713-01 The April 2013 meeting minutes were approved as final.
C-1013-01 The July 2013 meeting minutes were approved as final.
C-1013-02 The Team reached consensus to install sediment recovery traps at Sites 8B and 8C.
C0114-01 The October 2013 meeting minutes were approved as final.
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Parking Lot
Item

Number
Status Parking Lot Issue

P-1211-03 Ongoing
Site 6 DD Update 07/2012: During the 5 year review, Steve Beverly stated
that Site 6 should have a DD. Waiting on funding.

P-1211-04 Ongoing

Site 8 off-site AOCs – LUCs and LTM

Off-base area LUCs – Gordon suggested getting all parties involved to
discuss. Charles stated there would have to be a call every other week with
Navy legal and others.

P-0712-02 Ongoing
Success Stories – CNO Award (off-site properties, HO investigation) –
submittal date of November 2014 – should start the outlining at the April 2014
meeting.


